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SIR 

PART I – SECTION J-1 

CDRLs, DIDs, and DISTRIBUTION 

 

J-1 of J-22 

 
List of CDRLs 

 

CDRL #Title SOW Section 

A001 Program Management Plan (PMP) C.3.8 

A002 Program Status Report (PSR) C.3.8.4 

A003 Meeting Agendas C.3.8.5 

A004 Meeting Minutes C.3.8.5 

A005 Integrated Master Schedule C.3.8.1 

D001 Production Acceptance Test (PAT) Procedures and Test Data Sheets C.3.9.1 

D003 Test Report C.3.9.1.1 

E001 Configuration Management Plan (CMP) C.3.11.1 

F001 Quality System Plan (QSP) C.3.10 

 



DTFAWA-10-R-00017 

PART I – SECTION J 

CDRLs, DIDs, and DISTRIBUTION 
 

 

CONTRACT DATA REQUIREMENTS LIST (CDRL) Page 1of1 

A. Contract line Item No. B. Exhibit C. Category (Check appropriate one) 

CLIN 2 A 
    TDP   TM   Other   

   

D. System/Item E. Contract/PR No. F. Contractor 

MALSR DTFAWA-10-R-00017  

1. Data Item No. 2. Title of Data Item 3. Subtitle 

A001 Program Management Plan (PMP)       

4. Authority 5. Contact Reference 6. Requiring Office 

MALSR DID A001 SOW C.3.8 
AJW-9142 

7. DD 250 Req’d 8. APP Code 9. Distribution Statement Required 10. Frequency 11. As of Date (AOD) 

LT A Not Required One/R N/A 

12. Date of First 

 Submission 

 

See block #14 
 13. Date of Subsequent 

       Submission 

 

See block 

#14 

 

15. Distribution 

14. REMARKS: a.  b. Draft  c. Final Copies 

 Addressee Copies Reg. Repro 

See block #14    
Contractor’s format is acceptable provided that it complies with applicable CDRLs 

and DIDs. 

Block 12. Contractor must submit the PMP within 15 calendar days after contract 

award (DAC) and must be available for review during the Post Award Conference 

(PAC). FAA comments on the PMP will be forwarded 20 calendar days after 

receipt of the initial PMP. The Contractor must submit the final PMP 15 calendar 

days after receipt of FAA comments. 

Block 15:  See H.14, CDRL Distribution. 

16. Total 
   

G. Prepared By: H. Date I. Approved By J. Date 

    

17. Price Group 
      

18. Estimated Total Price 
      

 



DTFAWA-10-R-00017 
SIR 

PART I – SECTION J-1 

CDRLs, DIDs, and DISTRIBUTION 

 

J-3 of J-22 

CONTRACT DATA REQUIREMENTS LIST (CDRL) Page 1of1 

A. Contract line Item No. B. Exhibit C. Category (Check appropriate one) 

CLIN 2 A 
    TDP   TM   Other   

   

D. System/Item E. Contract/PR No. F. Contractor 

MALSR DTFAWA-10-R-00017  

1. Data Item No. 2. Title of Data Item 3. Subtitle 

A002 Program Status Report (PSR)       

4. Authority 5. Contact Reference 6. Requiring Office 

MALSR DID A002 SOW  C.3.8.4 
AJW-9142 

7. DD 250 Req’d 8. APP Code 9. Distribution Statement Required 10. Frequency 11. As of Date (AOD) 

LT  Not Required MTHLY       

12. Date of First 

Submission 

 

See block #14 
 13. Date of Subsequent 

       Submission 

 

See block #14 
 

15. Distribution 

14. REMARKS: a.  b. Draft  c. Final Copies 

 Addressee Copies Reg. Repro 

Block 12. The Contractor must submit a Program Status Report (PSR) at the 

end of the first full month following contract award and each month thereafter, 

until the contract is closed. 

Block 13. Subsequent submissions must be submitted by the 15
th

 of each 

month, following the reporting month.  

Block 15. See H.14, CDRL Distribution. 

See block #14  

 

 

  

 16. Total 
   

G. Prepared By: H. Date I. Approved By J. Date 

    

17. Price Group 
      

18. Estimated Total Price 
      

 



DTFAWA-10-R-00017 

PART I – SECTION J 

CDRLs, DIDs, and DISTRIBUTION 
 

 

 

CONTRACT DATA REQUIREMENTS LIST (CDRL) Page 1of1 

A. Contract line Item No. B. Exhibit C. Category (Check appropriate one) 

CLIN 2 A 
    TDP   TM   Other   

   

D. System/Item E. Contract/PR No. F. Contractor 

MALSR DTFAWA-10-R-00017  

1. Data Item No. 2. Title of Data Item 3. Subtitle 

A003 Meeting Agendas       

4. Authority 5. Contact Reference 6. Requiring Office 

SOW SOW  C.3.8 
AJW-9142 

 7. DD 250 Req’d 8. APP Code 9. Distribution Statement Required 10. Frequency 11. As of Date (AOD) 

LT A Not Required ASREQ N/A 

12. Date of First 

     Submission 

 

See block #14 
 13. Date of Subsequent 
       Submission 

See block 

#14 
 

15. Distribution 

14. REMARKS: a.  b. Draft  c. Final Copies 

 Addressee Copies Reg. Repro 

The Meeting Agenda provides information concerning purpose, location, and 

schedule of conferences, reviews, audits, Technical Interchange Meetings (TIMs), 

Program Overview Meetings (POMs), and other scheduled meetings hosted by the 

Contractor. 

FORMAT:  Contractor’s format is acceptable provided that it complies with 

applicable CDRLs and DIDs and has been preapproved by the FAA. 

CONTENT:  The agenda must include the following: 

• The purpose and objective of the meeting 

• The meeting location, date, and duration 

• A daily chronological listing of each major topic or subtopic to be 

discussed and the time to be devoted to each topic 

• A projected list of Contractor and FAA attendees 

• Presentation material consisting of all briefings, documents, visual aids, 

and other materials to be presented by the Contractor. 

Block 12 & 13. The draft agenda is required 20 calendar days prior to the date of 

each meeting, unless otherwise specified in the Statement of Work (SOW). FAA 

comments will be forwarded within 10 calendar days after receipt of the draft 

agenda. The final agenda is required 5 calendar days prior to the date of each 

meeting. 

Block 15. See H.14, CDRL Distribution. 

See block #14  

 

  

 16. Total 
   

G. Prepared By: H. Date I. Approved By J. Date 

    

17. Price Group 
      

18. Estimated Total Price 
      

 



DTFAWA-10-R-00017 
SIR 

PART I – SECTION J-1 

CDRLs, DIDs, and DISTRIBUTION 

 

J-5 of J-22 

 

CONTRACT DATA REQUIREMENTS LIST (CDRL) Page 1of1 

A. Contract line Item No. B. Exhibit C. Category (Check appropriate one) 

CLIN 2 A 
    TDP   TM   Other   

   

D. System/Item E. Contract/PR No. F. Contractor 

MALSR DTFAWA-10-R-00017  

1. Data Item No. 2. Title of Data Item 3. Subtitle 

A004 Meeting Minutes       

4. Authority 5. Contact Reference 6. Requiring Office 

SOW SOW  C.3.8 
AJW-9142 

 7. DD 250 Req’d 8. APP Code 9. Distribution Statement Required 10. Frequency 11. As of Date (AOD) 

LT A Not Required ASREQ       

12. Date of First 

     Submission 

 

See block #14 
 13. Date of Subsequent 

       Submission 

See block 

#14 

 

15. Distribution 

14. REMARKS: a.  b. Draft  c. Final Copies 

 Addressee Copies Reg. Repro 

CONTENT:  The minutes must include, as a minimum, the following information: 

� Type of meeting and date 

� Identification of the acquisition, with contract number 

� Contractor name and address 

� Meeting purpose and objective 

� Summary of discussions, decisions, agreements reached, and directions of the meeting or 

individual subcommittees 

� A list of attendees with name, organization, telephone number, internet address, E-Mail 

address, and facsimile number 

� Action items resulting from the meeting 

� Copies of all handouts, briefings, and other presentation materials from the meeting. 

FORMAT:  Contractor’s format is acceptable provided that it complies with 

applicable CDRLs and DIDs and has been preapproved by the FAA. 

Block 12. The draft minutes are required 5 business days after the date of each 

meeting unless otherwise specified in the Statement of Work (SOW). FAA 

comments, if required, will be forwarded 15 calendar days after receipt of minutes.  

Block 13. The Contractor must submit the final meeting minutes 5 calendar days 

after receipt of FAA comments. 

Block 15. See H.14, CDRL Distribution. 

 

See block #14    

 16. Total 
   

G. Prepared By: H. Date I. Approved By J. Date 

    

17. Price Group 
      

18. Estimated Total Price 
      

 



DTFAWA-10-R-00017 

PART I – SECTION J 

CDRLs, DIDs, and DISTRIBUTION 
 

 

CONTRACT DATA REQUIREMENTS LIST (CDRL) Page 1of1 

A. Contract line Item No. B. Exhibit C. Category (Check appropriate one) 

CLIN 2 A 
    TDP   TM   Other   

   

D. System/Item E. Contract/PR No. F. Contractor 

MALSR DTFAWA-10-R-00017  

1. Data Item No. 2. Title of Data Item 3. Subtitle 

A005 Integrated Master Schedule (IMS)       

4. Authority 5. Contact Reference 6. Requiring Office 

SOW SOW C.3.8 
AJW-9142 

7. DD 250 Req’d 8. APP Code 9. Distribution Statement Required 10. Frequency 11. As of Date (AOD) 

LT  Not Required MTHLY       

12. Date of First 

     Submission 

 

See block # 14 
 13. Date of Subsequent 
       Submission 

 

See block #14 
 

15. Distribution 

14. REMARKS: a.  b. Draft  c. Final Copies 

 Addressee Copies Reg. Repro 

The IMS will include all tasks associated with the contract.  It will be in contractor 

format. 

Block 12. The IMS will be developed prior to the Post-Award Conference (PAC) 

and be delivered 15 calendar days before the PAC. FAA comments on the draft 

IMS will be provided at the PAC. 

Block 13: The Contractor must submit the final IMS 5 calendar days after receipt of 

FAA comments.  Monthly submission must be submitted with CDRL A002. 

Block 15:  See H.14, CDRL Distribution  

 

See block #14    

 16. Total 
   

G. Prepared By: H. Date I. Approved By J. Date 

    

17. Price Group 
      

18. Estimated Total Price 
      

 



DTFAWA-10-R-00017 
SIR 

PART I – SECTION J-1 

CDRLs, DIDs, and DISTRIBUTION 

 

J-7 of J-22 

 

CONTRACT DATA REQUIREMENTS LIST (CDRL) Page 1of 2 

A. Contract line Item No. B. Exhibit C. Category (Check appropriate one) 

CLIN 3 A 
    TDP   TM   Other   

   

D. System/Item E. Contract/PR No. F. Contractor 

MALSR DTFAWA-10-R-00017  

1. Data Item No. 2. Title of Data Item 3. Subtitle 

D001 Production Acceptance Test Procedures and 

Test Data Sheets  

      

4. Authority 5. Contact Reference 6. Requiring Office 

FAA Acquisition Management 

System 

SOW  C.3.9 
AJW-9142 

 7. DD 250 Req’d 8. APP Code 9. Distribution Statement Required 10. Frequency 11. As of Date (AOD) 

LT A Not Required One/R N/A 

12. Date of First 

Submission 

 

See block #14 
 13. Date of Subsequent 

       Submission 

 

See block #14 
 

15. Distribution 

14. REMARKS: a.  b. Draft  c. Final Copies 

 Addressee Copies Reg. Repro 

Production Acceptance Test Procedures must be in Contractor format and must include as a minimum 

the following information:   

a. Purpose 

b. Scope 

c. Test Item Description 

d. Test Verification Requirements Traceability Matrix 

e. Test Equipment List 

f. Test Facility Requirements 

g. Test Configuration and Setup Diagrams 

h. Test Personnel Requirements 

i. Detailed Test Procedures 

j. Acronym List. 

 

Test Data Sheets must contain as a minimum the following: 

a. Identification of the specific test 

b. The purpose of the test 

c. The specific test objective, including reference to applicable requirements and 

specifications 

d. Test results/forms 

e. Date of Acquisition of the Test Data 

f. Provisions for signature of the Test Engineer, Quality Reliability Officer, FAA 

witness, and Quality Assurance. 

 

Block 12: The Contractor must submit 60 calendar days after contract award. 

Government review period is 30 calendar days. 

 

Block 13:  The Contractor must submit CDRL D001 final 30 calendar days after receipt of FAA 

comments. 

Block 15:  See H.14, CDRL Distribution  

See block #14    

 16. Total 
   

G. Prepared By: H. Date I. Approved By J. Date 

    

17. Price Group 
      

18. Estimated Total Price 
      

 



DTFAWA-10-R-00017 

PART I – SECTION J 

CDRLs, DIDs, and DISTRIBUTION 
 

 

CONTRACT DATA REQUIREMENTS LIST (CDRL) Page 1of 1 

A. Contract line Item No. B. Exhibit C. Category (Check appropriate one) 

CLIN 3 A 
    TDP   TM   Other   

   

D. System/Item E. Contract/PR No. F. Contractor 

MALSR DTFAWA-10-R-00017  

1. Data Item No. 2. Title of Data Item 3. Subtitle 

D003 Test Report       

4. Authority 5. Contact Reference 6. Requiring Office 

FAA AMS SOW  C.3.9 
AJW-9142 

 7. DD 250 Req’d 8. APP Code 9. Distribution Statement Required 10. Frequency 11. As of Date (AOD) 

LT A Not Required One/R N/A 

12. Date of First 

Submission 

 

See block #14 
 13. Date of Subsequent 
       Submission 

 

See block #14 
 

15. Distribution 

14. REMARKS: a.  b. Draft  c. Final Copies 

 Addressee Copies Reg. Repro 

The test report must be in Contractor format and must include as a minimum the following 

information: 

a. Purpose 

b. Scope 

c. Test Item Description 

d. Test Verification Requirements Traceability Matrix 

e. Test Equipment List 

f. Test Facility Requirements 

g. Test Configuration and Setup Diagrams 

h. Test Personnel Requirements 

i. Detailed Test Results 

j. Test Data Sheets 

k. Acronym List 

l. Copies of the Engineers Test Log. 

 

Block 12: The Contractor must submit 30 calendar days after completion of the test. 

Government review period is 20 calendar days. 

Block 13:  The Contractor must submit the final Test Report 30 calendar days after receipt of 

FAA comments. 

Block 15: See H.14, CDRL Distribution. 

See block #14    

 16. Total 
   

G. Prepared By: H. Date I. Approved By J. Date 

    

17. Price Group 
      

18. Estimated Total Price 
      



DTFAWA-10-R-00017 
SIR 

PART I – SECTION J-1 

CDRLs, DIDs, and DISTRIBUTION 

 

J-9 of J-22 

 
 

 

 

CONTRACT DATA REQUIREMENTS LIST (CDRL) Page 1of1 

A. Contract line Item No. B. Exhibit C. Category (Check appropriate one) 

CLIN 5 A 
    TDP   TM   Other   

   

D. System/Item E. Contract/PR No. F. Contractor 

MALSR DTFAWA-10-R-00017  

1. Data Item No. 2. Title of Data Item 3. Subtitle 

E001 Configuration Management Plan (CMP)       

4. Authority 5. Contact Reference 6. Requiring Office 

MIL-HDBK-61A SOW  C.3.11 
AJW-9142 

7. DD 250 Req’d 8. APP Code 9. Distribution Statement Required 10. Frequency 11. As of Date (AOD) 

LT A Not Required One/R N/A 

12. Date of First 

Submission 

 

See block #14 
 13. Date of Subsequent 

       Submission 

 

See block #14 
 

15. Distribution 

14. REMARKS: a.  b. Draft  c. Final Copies 

 Addressee Copies Reg. Repro 

The Contactor’s CMP should be developed in accordance with MIL-HDBK-61A, 

Table A-2. Software CM should be contained in an attachment or appendix to the 

Contractor’s Master Test Plan (CMTP) and should follow FAA-STD-026A, Data 

Item Description (DID)-FAA-026-24 which is found at: 

http://ato-p.se-apps.faa.gov/faastandards/FAADocs.htm.  

Block 12. The Contractor must submit the CMP outline within 30 calendar days 

after contract award. The CMP outline must be available for reference and 

comments during the Post Award Conference (PAC). The Contractor must submit a 

draft CMP 30 calendar days after the PAC. The FAA has 30 calendar days for 

review of the draft CMP. 

Block 13:  The Contractor must submit the final CMP 20 calendar days after receipt 

of FAA comments. 

Block 15:  See H.14, CDRL Distribution. 

 

See block #14 

 

 

 

   

 16. Total 
   

G. Prepared By: H. Date I. Approved By J. Date 

    

17. Price Group 
      

18. Estimated Total Price 
      



DTFAWA-10-R-00017 

PART I – SECTION J 

CDRLs, DIDs, and DISTRIBUTION 
 

 

 

CONTRACT DATA REQUIREMENTS LIST (CDRL) Page 1of1 

A. Contract line Item No. B. Exhibit C. Category (Check appropriate one) 

CLIN 4 A 
    TDP   TM   Other   

   

D. System/Item E. Contract/PR No. F. Contractor 

MALSR DTFAWA-10-R-00017  

1. Data Item No. 2. Title of Data Item 3. Subtitle 

F001 Quality System Plan (QSP)       

4. Authority 5. Contact Reference 6. Requiring Office 

MALSR DID F001 / F001-1 

DID-FAA-QA-003 and 

DID-FAA-QA-003-1 

SOW  C.3.10 
AJW-9142 

 

7. DD 250 Req’d 8. APP Code 9. Distribution Statement Required 10. Frequency 11. As of Date (AOD) 

LT A Not Required One/R N/A 

12. Date of First 

Submission 

 

See block #14 
 13. Date of Subsequent 

       Submission 

 

See block #14 
 

15. Distribution 

14. REMARKS: a.  b. Draft  c. Final Copies 

 Addressee Copies Reg. Repro 

The QSP describes the Contractor’s specific implementation of the quality 

management system needed to comply with FAA contract requirements. The QSP 

provides the FAA with a basis for assessment of the quality system and evidence of 

the Contractor’s intent to comply with the contract quality requirements. 

If software is included as part of the MALSR product, the software QA content 

should be contained in an attachment or appendix to the QSP. The Software Quality 

Assurance Plan (SQAP) should follow FAA-STD-026A, DID-FAA-026-23. 

Contractor’s format is acceptable provided that it complies with applicable CDRLs 

and DIDs and has been preapproved by the FAA. 

Block 12:  A QSP must be submitted 45 calendar days after contract (DAC) award. 

FAA comments on the draft will be forwarded within 30 calendar days after 

receiving the draft QSP. 

Block 13:  The Contractor must submit the final QSP 15 calendar days after receipt 

of FAA comments. 

Block 15: See H.14, CDRL Distribution. 

 

 

See block #14 

 

 

 

 

 

   

 16. Total 
   

G. Prepared By: H. Date I. Approved By J. Date 

    

17. Price Group 
      

18. Estimated Total Price 
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List of DIDs 
 

MALSR DID A001 Program Management Plan (PMP) 

MALSR DID A002 Program Status Report (PSR) 

MALSR DID F001 Quality System Plan (QSP) 

 



DTFAWA-10-R-00017 

PART I – SECTION J 

CDRLs, DIDs, and DISTRIBUTION 
 

 

DATA ITEM DESCRIPTIONS 

 

DATA ITEM DESCRIPTION  

1. TITLE: 
MALSR DID A001 - Program Management Plan (PMP) 

2. IDENTIFICATION NUMBER: 
MALSR DID A001 

3. DESCRIPTION/PURPOSE: 
The PMP will describe the Contractor’s management organization to include interrelationships with the prime 

Contractor, major Subcontractor(s), and the contacting activity. 

The PMP will be an all inclusive management plan, providing details of the specific techniques, tasks, and 

procedures to be used for monitoring contract management and performance, configuration control, data 

management, production management, and cost control.  

The PMP provides the contracting activity with a basis for reviewing and evaluating performance and for 

determining contractual compliance. 

4. APPROVAL DATE: 
August 1, 2008 

5. OFFICE OF PRIMARY 
RESPONSIBILITY: 

AJW-452, Navigation Services, Lighting 

Systems Group 

6a. DTC 
APPLICAB
LE: 

 

6b. GIDEP 
APPLICABLE: 
 

7. APPLICATION/INTERRELATIONSHIP: 

This Data Item Description (DID) is the basis for the Contractor’s management approach to program 

technical, schedule, and cost control. 

The PMP must be consistent with data products generated for the direction, coordination, and control of 

systems engineering, interface management, configuration management, QA, and production management. 

8. APPROVAL LIMITATION: 
 

9a. REFERENCES: 9b. AMSC NUMBER: 
 

10. PREPARATION INSTRUCTIONS: 

CONTENT: The PMP must describe the Contractor’s organization, program planning and scheduling tools and 

techniques, program tracking and control methods, resource management, production planning and 

management, and Subcontractor management methods. 

FORMAT: The PMP may be presented in the Contractor’s format and must include, as a minimum, the 

following sections: 

A. Introduction – the introduction must be divided into two sections describing the purpose and scope of 

this document. The purpose section must describe the purpose of the PMP in terms of its relationship 

to the management of the project and performing the contract tasks outlined in the Statement of 

Work (SOW). The scope section must contain programmatic and technical background on the system; 

an overview of the Contractor’s approach to program technical, schedule, and cost control; authority 

of the program manager; and the relationship of the PMP to other programmatic policies, procedures, 

planning documents; and methods of incorporating changes into the PMP 

B. Program Management – This section must provide information on the Contractor’s management 

organization, internal management policies and procedures, and overall integrated program schedule, 

relationships with FAA personnel and agencies, and roles and responsibilities of management entities 

within the organization 

11. DISTRIBUTION STATEMENT: 
 

DISTRIBUTION STATEMENT A. Approved for public release; distribution is unlimited. 

 



DTFAWA-10-R-00017 

PART I – SECTION J 

CDRLs, DIDs, and DISTRIBUTION 
 

J-13 of J-22 

 

DATA ITEM DESCRIPTION                                        MALSR DID A001 (continued) 

Preparation Instructions (Continued) 

1. Management Organization – Present a company organizational chart(s) and sufficient 

supplemental narrative to fully describe all organizational levels, plans, and activities. This 

chart must be hierarchical in nature and should delineate clearly all major area 

responsibilities and management positions. Identify the key technical and management 

personnel who will be assigned to the project. If the project includes major 

Subcontractors, provide organizational elements in the project organization chart 

2. Roles and Responsibilities – Discuss the authority of all responsible management positions 

identified by the organizational description. This description must include the role of the 

project manager to direct, control, and commit resources to adequately fulfill their 

responsibilities 

3. Policies and Procedures – Describe internal policies and procedures to be used in 

managing the contract 

4. Relationships – Describe the working relationships the Contractor will establish with the 

FAA and any Subcontractors supporting the procurement of the system 

5. Subcontractor Management – Describe the approach to managing Subcontractor activities. 

Include in the approach the organizational relationship maintained between the prime and 

Subcontractors and methods or requirement flow-down and activity progress reporting 

back to the prime Contractor. Describe Subcontractor and supplier rating systems used to 

select Subcontractors and describe the approach to maintaining quality from products 

produced by Subcontractors 

C. Schedule – Present a Program Milestone Schedule, which must include all formal reviews and 

audits, all key programmatic and technical events, and the preliminary and final submission of 

all documentation identified as CDRLs. The schedule must be developed in accordance with 

another CDRL and must be presented in summary details in the PMP 

D. Resource Planning – Provide a detailed description of how the Contractor will allocate and plan 

resources to meet the delivery requirements of the project. Discuss any resource planning 

tools used for this purpose 

E. Metrics – Describe the management indicators (metrics) that will be used to track contract 

performance activities throughout the contract lifecycle 

F. Risk Management – Describe the internal approach and method for the identification, 

assessment, and mitigation of program risks. This approach should include provision for 

identifying risk areas, assessing risk factors, assigning appropriate resources to reduce risk 

factors, identifying and analyzing alternative actions available, identifying the most promising 

alternatives, and planning for implementation of risk reduction. Document the internal risk 

identification and reduction procedure in a risk reduction action feedback flow diagram. 

Identify and assess each possible area of risk to the program, applying the internal risk 

reduction procedures. Describe your procedures to develop a plan of action to mitigate risk 

when management indicators (metrics) show a deviation of 10 percent or greater between 

planned and actual indicators 

 



DTFAWA-10-R-00017 

PART I – SECTION J 

CDRLs, DIDs, and DISTRIBUTION 
 

 

 

DATA ITEM DESCRIPTION                                        MALSR DID A001 (continued) 

10. Preparation Instructions (Continued) 

G. System Safety – In this section, the Contractor may refer to its SSPP provided under a 

different CDRL 

H. Data Management – Describe the organization, procedures, and tools to be used to ensure 

that all data deliverables required by the contract are made in a timely manner. Identify the 

office or function responsible for integrating and maintaining the total data management 

effort. This effort must involve monitoring, reporting, status accounting, and developing a 

cross matrix (e.g., FAA change requirements versus implemented changes) of all changes to, 

additions of, or deletions of CDRL contents. The Contractor’s procedures for controlling the 

generation, receipt, approval, storage, and delivery of Subcontractor data and its inclusion in 

status accounting 

I. Configuration Management Plan – In this section, the Contractor may refer to its CMP 

provided under a different CDRL 

J. Quality Control, Performance Evaluation, and Contractual Compliance – In this section, the 

Contractor may refer to its Quality System Plan provided under a different CDRL 

K. Production Management – This section must discuss Contractor and major Subcontractor(s) 

methods and concepts for employing facilities, tooling, and manpower resources to produce 

the system/equipment 

1. Manufacturing Methods and Production Flow – Provide a production flow, preferably using 

charts, to detail the process for manufacturing an assembly in terms of key operations or 

assembly points showing individual and total lead times from the procurement of raw 

material to delivery of the end item 

2. Make or Buy – This section must identify each item and rationale for all major make/buy 

decisions and identify single or sole-source suppliers with a backup plan, long lead 

materials, and any critical materials and vendor control 

3. Capability and Capacity – This section must describe the data and information used to 

determine the Contractor and Subcontractor(s) capability and capacity to meet schedule 

requirements. 

 



DTFAWA-10-R-00017 

PART I – SECTION J 

CDRLs, DIDs, and DISTRIBUTION 
 

J-15 of J-22 

 

DATA ITEM DESCRIPTION  

1. TITLE: 
MALSR DID A002 - Program Status Report (PSR) 

2. IDENTIFICATION NUMBER: 
MALSR DID A002 

3. DESCRIPTION/PURPOSE: 

Status reports serve to apprise the FAA of the Contractor’s assessment of contractual effort as of the date of 

the report. It covers areas of difficulty and provides the Contractor’s approach for correcting problems and 

maintaining baseline plans. This report is required monthly and may be presented as a part of the Program 

Management Review (PMR). 

4. APPROVAL 

DATE: 
August 1, 2008 

5. OFFICE OF PRIMARY 

RESPONSIBILITY: 
AJW-452, Navigation Services, Lighting 

Systems Group 

6a. DTC 

APPLICAB
LE: 
 

6b. GIDEP APPLICABLE: 

 

7. APPLICATION/INTERRELATIONSHIP: 

This DID contains the format and content preparation instructions for the data product generated by the 

specific and discrete task requirements as delineated in the contract. 

This DID is applicable when the monitoring of the progress of a program is required on a periodic basis. 

8. APPROVAL LIMITATION: 
 

9a. REFERENCES: 9b. AMSC NUMBER: 
 

10. PREPARATION INSTRUCTIONS: 

CONTENT. – The report must contain the following: 

A. Work Summary – The report must include a general summary of actual program status versus the 

Program Management Plan, including work accomplished in each area of the contract, project 

schedule and budget, and issues and concerns affecting the project during the period 

B. Schedule – Include a copy of the MALSR Network Logic Schedule (NLS). A statement as to whether 

the program and specific tasks are on schedule, and if not, efforts planned to meet schedule must be 

explained. The schedule analysis must include projected completion dates for each task and 

percentage of task completed to date 

C. Technical Performance - The report must include a discussion of technical performance in each area of 

the contract, efforts scheduled during the period, or in progress during the period. The report must 

summarize engineering activities performed during the period, specifically addressing the Safety 

Systems Program, Security, and Human Engineering.  Include status of each site’s activities in 

relation to planned milestone dates and ECPs or configuration changes affected during the period 

D. Cost – A statement as to whether the program and specific tasks are within cost. If not, describe 

efforts planned to control the costs 

E. Risk Analysis - The Contractor must identify cost, schedule, and technical risks as of the date of the 

report. Describe the risks as low, medium, or high priority and recommend courses of action for 

mitigating the risks 

F. Trouble Reports (TRs) – Report on all TRs and identify possible impacts on the project, schedule, or 

cost. 

11. DISTRIBUTION STATEMENT: 
 

DISTRIBUTION STATEMENT A. Approved for public release; distribution is unlimited. 
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DATA ITEM DESCRIPTION 

1. TITLE 2. IDENTIFICATION NUMBER 

MALSR DID F001 - Quality System Plan (QSP) MALSR DID F001, based on  
DID-FAA-QA-003 

3. DESCRIPTION/PURPOSE 

The Quality System Plan (QSP) describes the Contractor’s specific implementation of the quality management 

system needed to comply with FAA contract requirements. The QSP describes quality objectives, procedures, and 

processes consistent with the requirements of ANSI/ISO/ASQ Q9001-2008. The QSP also addresses specific 

additional quality requirements contained herein. 

This QSP provides the FAA contracting activity a basis for assessment of the quality system and evidence of the 

Contractor’s intent to comply with the contract quality requirements. 

4. APPROVAL DATE 
(YYMMDD) 

5. OFFICE OF PRIMARY 
RESPONSIBILITY (OPR) 

6a. DTC 
APPLICABL
E 

6b. GIDEP APPLICABLE 

January 1, 2002 AJA-44 N/A N/A 

7. APPLICATION/INTERRELATIONSHIP 

This DID contains the format and content preparation instructions for the data product generated by specific task 

requirements as defined in the contract. 

This DID is used when a QSP is required and the Contractor is responsible for limited system development (modified 

NDI software and NDI/COTS hardware components). 

This DID is intended for use with ANSI/ISO/ASQ Q9001-2008, Quality Management Systems – Requirements. 

Formal third-party registration of the Contractor to ANSI/ISO/ASQ Q9001-2008 is not required. 

Contractors that have achieved formal third-party registration to ANSI/ISO/ASQ Q9001-2008 are not relieved from 

requirements for delivering the QSP. Contractors must provide an acceptable QSP that fully meets the requirements 

described herein. 

The Contract Data Requirements List (CDRL) (DD 1423 or equivalent) will specify whether deliverable data are to be 

delivered on paper or electronic media; and whether the document is to be in a given electronic form (such as ASCI 

or compatible with a specified word processor or other support software). 

8. APPROVAL LIMITATION 9a. REFERENCES 9b. AMSC  NUMBER 

NONE 

ANSI/ISO/ASQ Q9001-2008, Source: 

American Society for Quality 

600 North Plankinton Avenue, P.O. Box 3005 

Milwaukee, WI  53201-3005 

(414) 272-8575 Fax (414) 272-1734 

Web: http://www.asq.org/  email: help@asq.org 

N/A 

10. PREPARATION INSTRUCTIONS 

10.1 GENERAL INSTRUCTIONS 

a. Format. Contractor’s format is acceptable provided that it complies with applicable CDRLs and DIDs and 

has been preapproved by the FAA. The QSP must be written in a format that follows the structure of 

ANSI/ISO/ASQ Q9001-2008 (as defined and supplemented in section 10.2). If an established plan or 

manual is used that is based on other similar standards (e.g. previous version of Q9001, FAA-STD-016, 

etc.), is not necessary to rewrite the plan to reflect the structure of Q9001-2008. However, a matrix must 

be provided cross-referencing each paragraph of Q9001-2008 and the locations in the QSP where the 

elements are covered. 

b. Alternate presentation styles. Diagrams, tables, matrices, and other presentation styles are acceptable 

substitutes for text when data required by this DID can be made more readable using these styles. 
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11. DISTRIBUTION STATEMENT 

DISTRIBUTION STATEMENT A:  Approved for public release; distribution is unlimited. 

 

10.2 Content Requirements  Content Requirements begin below. NOTE THAT THE 

FOLLOWING PARAGRAPH NUMBERS ARE NOT ALWAYS SEQUENTIAL, BUT REPRESENT ONLY THE 

ITEMS REQUIRED FOR THIS PLAN. The numbers shown follow the format and structure of 

Q9001-2008. For example, paragraph 10.2.4.1 references (and may supplement) QSP 

requirements from Q9001-2008 Paragraph 4.1. The corresponding QSP paragraph may be 

numbered 4.1 to follow the structure of the ISO standard.  Within this DID, the term 

‘Contractor’ is equivalent to ‘organization’ as defined in Q9001-2008. Within this DID, the term 

‘product’ refers to developed hardware/software, NDI hardware/software, and modified NDI 

hardware/software. For all content requirements, the Contractor must describe how their 

Quality Management System (QMS) meets the requirements of Q9001-2008 and the additional 

requirements as stated in this DID. If requirements are covered in other plans submitted by 

the Contractor (e.g. Software Development Plan, Configuration Management Plan), the 

applicable plan (including applicable section and paragraph number) can be cross-referenced 

in the QSP. 

 

10.2.4.1  General Requirements  Q9001-2008 requirements must be addressed and their 

application to Contractor’s organization and processes must be explained. 

 

10.2.4.2.1  Documentation (General) Q9001-2008 requirements must be addressed. The 

Contractor QMS documentation must be defined as required by this paragraph. In addition, 

the Contractor must have documented procedures to address:  Design and Development 

(7.3); Purchasing (7.4); Production and Service (7.5.1); Customer Property (7.5.4); 

Preservation of Product (7.5.5), to include Handling, Storage, and Packaging; and Control of 

Monitoring and Measuring Devices (7.6).  

 

10.2.4.2.3  Control of Documents  Q9001-2008 requirements must be addressed; in 

addition, documented procedures as additionally required by this DID must be controlled in 

the same manner. 

 

10.2.4.2.4  Control of Records  Q9001-2008 requirements must be addressed; in addition, 

the Contractor must control records for the documented procedures as additionally required by 

this DID. The QSP must address the availability of records for evaluation by the customer or 

the customer’s representative. The Contractor must establish and maintain records, which 

provide evidence that the product has been inspected and/or tested. These records must show 

clearly whether the product has passed or failed the inspections and/or tests according to 

defined acceptance criteria. Where the product fails to pass any inspection and/or test, the 

procedures for control of nonconforming product must apply (see Q9001-2008 clause 8.3). 

Records must identify the inspection authority responsible for the release of product. 

 

10.2.5.1 Management Commitment  Q9001-2008 requirements must be addressed. 

 

10.2.5.2  Customer Focus  Q9001-2008 requirements must be addressed. 

 

10.2.5.3  Quality Policy  Q9001-2008 requirements must be addressed. 

 

10.2.5.4  Quality Planning  Q9001-2008 requirements must be addressed for this 

paragraph and subparagraphs. In addition, when changes to the QMS are planned and 

implemented, this QSP will be updated to reflect such changes. 

 

10.2.5.5  Responsibility, Authority and Communications  Q9001-2008 requirements 

must be addressed for this paragraph and subparagraphs. The QSP must describe the 

management structure responsible for operation of the QMS. In addition to defining the 

responsibilities and authorities within the organization, top management must ensure that 
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personnel who verify work affecting quality have the organizational freedom and authority 

from persons directly responsible for developing products or executing process within the 

project to: 

a. Initiate action to prevent the occurrence of any nonconformity relating to product, 

process, and quality system 

b. Identify and record any problems relating to the product, process, and quality 

system 

c. Initiate, recommend, or provide solutions through designated channels 

d. Verify the implementation of solutions 

e. Control further processing, delivery, or installation of nonconforming product until 

the deficiency or unsatisfactory condition has been corrected.  

 

10.2.5.6  Management Review  Q9001-2008 requirements must be addressed for this 

paragraph and subparagraphs. Review input must include provisions for customer feedback 

and recommendations for improvement from the customer quality assurance (QA) 

representative. 

 

10.2.6  Resource Management  Q9001-2008 requirements must be addressed for this 

paragraph and subparagraphs. 

 

10.2.7.1  Planning for Product Realization  Q9001-2008 requirements must be addressed 

for this paragraph. Planning must address requirements for all documented procedures 

required by this DID. Other related contract plans (e.g. configuration management (CM) plan, 

test plan) should be identified in this section and interrelationship(s) with the QSP should be 

explained. 

 

10.2.7.2.1  Determination of requirements related to the product  Q9001-2008 

requirements must be addressed for this paragraph. Requirements review must incorporate 

applicable contract review activity. 

 

10.2.7.2.2  Review of requirements related to the product  Q9001-2008 requirements 

must be addressed for this paragraph. Requirements review must incorporate applicable 

contract review activity and must consider acceptance criteria. Review must include 

consideration of applicable interface requirements. 

 

10.2.7.2.3  Customer communication  Q9001-2008 requirements must be addressed for 

this paragraph. The paragraph must address implementation of effective communications with 

customer QA representative. 

 

10.2.7.3  Design and Development  Q9001-2008 requirements must be addressed for this 

paragraph and subparagraphs. The Contractor must establish and maintain documented 

procedures (for modified configuration items) to assure that design and development activity 

conforms to specified requirements. Design and development validation must consider 

contract acceptance criteria.  
 

10.2.7.4  Purchasing  Q9001-2008 requirements must be addressed for this paragraph and 

subparagraphs. The Contractor must establish and maintain documented procedures to assure 

that purchased products conform to specified requirements. The Contractor must ensure that 

incoming product is inspected or verified on receipt, as necessary, to assure conformance to 

specified requirements. The customer must have access to all Contractor facilities necessary to 

determine product conformance. Verification by the customer must not absolve the Contractor 

of responsibility to provide acceptable product. 

 

10.2.7.5.1  Control of production and service provision  Q9001-2008 requirements must 

be addressed for this paragraph. The Contractor must plan and control the production, 

installation and servicing processes that directly affect product quality and must ensure that 
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such processes are carried out under controlled conditions. The Contractor must establish and 

maintain documented procedures to assure that such controlled conditions meet specified 

requirements. 

 

10.2.7.5.2  Validation of production and service provision  Q9001-2008 requirements 

must be addressed for this paragraph. 

 
10.2.7.5.3  Identification and traceability  Q9001-2008 requirements must be addressed 

for this paragraph. 

 

10.2.7.5.4  Customer Property  Q9001-2008 requirements must be addressed for this 

paragraph. The Contractor must establish and maintain documented procedures to assure that 

customer property is properly controlled. 

 
10.2.7.5.5  Preservation of product  Q9001-2008 requirements must be addressed for this 

paragraph. The Contractor must establish and maintain documented procedures for handling 

and storage of the product. The Contractor must provide methods for packaging and handling 

deliverable end item(s) to prevent damage or deterioration. The Contractor must use 

designated storage areas or stock rooms for deliverable end-item(s) to prevent damage or 

deterioration, pending use or delivery. The Contractor must control packing, packaging and 

marking processes for deliverable end-item(s) as necessary to ensure conformance to 

specified requirements. 

 

10.2.7.5.6  Control of monitoring and measuring devices  Q9001-2008 requirements 

must be addressed for this paragraph. The Contractor must establish and maintain 

documented procedures to assure monitoring and measuring devices are correctly maintained 

and calibrated as needed to assure accurate measurement and provide correct evidence of 

product conformity. The QSP must address the standard used for calibration of test and 

measuring devices that is traceable to national or international measurement standards. 

 

10.2.8.1  Measurement, analysis and improvement, General  Q9001-2008 requirements 

must be addressed for this paragraph. 

 

10.2.8.2.1  Customer Satisfaction  Q9001-2008 requirements must be addressed for this 

paragraph. The Contractor must include feedback from FAA QA personnel when measuring 

customer satisfaction. 

 

10.2.8.2.2  Internal Audit Q9001-2008 requirements must be addressed for this paragraph. 

In addition, the Contractor must describe the planned activities related to software QA audits 

for modified configuration items. Internal SQA audits must, include but not be limited to: 

 

a. Review of software lifecycle processes and supporting processes to assure compliance 

with contract requirements and adherence to project plans 

 

b. Verification of the test environment and SW libraries to assure compliance with 

approved processes and contract requirements. 

 

The Contractor must provide results of internal audits to the customer QA representative. 

 

10.2.8.2.3  Monitoring and measurement of processes  Q9001-2008 requirements must 

be addressed for this paragraph. The Contractor must provide customer access to their 

premises. The customer must have access to all Contractor facilities necessary to evaluate the 

ability of processes to achieve planned results. 

 

10.2.8.2.4  Monitoring and measurement of product  Q9001-2008 requirements must be 

addressed for this paragraph. In-process inspection and/or testing must be performed as 

necessary to assure conformance to specified requirements. Persons performing such 
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inspection/test must have authority to prevent any nonconformity related to the product. The 

Contractor must perform final inspection and/or test as necessary to substantiate product 

conformance to contract requirements. The Contractor must verify that conduct of such final 

inspection/test complies with approved procedures; that hardware/software configuration 

status is properly identified; that discrepancies/open items are properly documented and (if 

necessary) that corrective action is properly implemented. Results of final inspection/test must 

be conclusive as necessary for government acceptance. The Contractor must provide customer 

access to Contractor and suppliers  

premises. The customer must have access to all facilities necessary to determine product 

conformance. Verification by the customer must not absolve the Contractor of responsibility to 

provide acceptable product. 

 
10.2.8.3  Control of nonconforming product  Q9001-2008 requirements must be 

addressed for this paragraph. When practicable, the Contractor must physically segregate 

nonconforming material to prevent misuse. 

 

10.2.8.4  Analysis of data  Q9001-2008 requirements must be addressed for this 

paragraph. The Contractor must provide results of analysis regarding customer satisfaction 

and product conformity to customer QA representative. 

 

10.2.8.5.1  Continual improvement  Q9001-2008 requirements must be addressed for this 

paragraph. 

 

10.2.8.5.2  Corrective action  Q9001-2008 requirements must be addressed for this 

paragraph. The Contractor must provide a written response to the customer QA representative 

for any corrective action resulting from customer complaint. 

 

10.2.8.5.3  Preventive action  Q9001-2008 requirements must be addressed for this 

paragraph. The Contractor must review feedback from the customer’s QA representative 

during the preventive action process. 
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INSTRUCTIONS FOR COMPLETING FAA Template No. 59 (6/98) 

 
A. Contract Line Item No. Contract Line Item Number (CLIN) associated with this Contract Data Requirements 

List (CDRL). 

B. Exhibit. Exhibit identifier for this CDRL item 

C. Category. TDP, TM, or Other 

D. System/Item. System, item, project designator or name, or title of services being acquired that the data will 

support. 

E. Contract/PR No. Procurement Instrument Identification Number (PIIN) (i.e., the contract number, the Purchase 

Request (PR) number, the screening Information Request (SIR) number, or other appropriate designator. 

F. Contractor. Contractor’s name. 

G. Prepared by. Preparer’s organization responsible for preparing the CDRL. 

H. Date. Date the form was prepared. 

I. Approved by. Office responsible for approving the CDRL. The approving official’s signature appears on the last 

page of exhibit. 

J. Date. The date the CDRL was approved. 

 

1. Data Item No. The 4-character Exhibit Line Item Number (ELIN). The first position consists of the exhibit identifier and 

the remaining positions are assigned sequentially. 

2. Title of Data Item. The title of the Data Item Description (DID) cited in item  4. 

3. Subtitle. Further identification of the data item to supplement the title, if required. 

4. Authority (Data Acquisition Document No.)  DID identification number where detailed preparation instructions are 

provided. 

5. Contract Reference. The specific paragraph number of the applicable contractual document that contains the tasking that 

generates a requirement for the data item. Normally, this will be a Statement of Work (SOW) paragraph. 

6.  Requiring Office. The technical office having responsibility for ensuring the technical adequacy of the data. 

7. DD 250 Required. 

8. APP Code. Identification, by entry of an “A,” of a requirement for advance written approval prior to final distribution of an 

item of data. An “A” in this item indicates that one or more draft submittals are required. Item 14 will show length of turn-

around time for the Contractor to resubmit the data after FAA approval/disapproval has been issued. 

9. Distribution Statement Required. 
10. Frequency. The frequency of data submittal. Entries in this item are explained in Table 1. If the data is of a recurring type, 

it is to be submitted at the end of the reporting period established in this item unless otherwise indicated in item 14. 

Table 1. Data Submittal Frequency Codes 

CODE 

FREQUENCY 

CODE 

FREQUENCY 

ANNLY Annually ASGEN As generated 

ASREQ As required BI-MO Every 2  months 

BI-WE Every 2 weeks CP/RQ Change pages as required 

DAILY Daily DFDEL Deferred delivery 

MTHLY Monthly ONE/R One time with revisions 

OTIME One time (does not include draft submissions) QRTLY Quarterly 

R/ASR Revisions as required SEMIA Every 6  months 

WEKLY Weekly “N”TIME Multiple separate submittals (2time, 3time, etc.) 

See Item #14 Requirement is described in item #14. Used in lieu of other codes where such are inadequate to define requirement, or used in addition to other 

codes requiring amplification in item #14. 

11. As of Date. Date for cutting off collection of the data. If the data is to be submitted multiple times, a numeral will be 

entered to indicate the number of calendar days prior to the end of the reporting period, established in item 10, that data 

collection will be cut off. For example, “15” would place the “as of date” for the data at 15 days before the end of the month, 

quarter, or year, depending upon the frequency established in item 10; a “0 or blank” would place the “as of” date at the end of 

each month, quarter, etc.  N/A identifies that the As of Date is addressed in Block 14 through Blocks 12 and 13 and Block 11 

is Not Applicable. 

12. Date of First Submission. Due date for initial data submission. This is normally the postage date or date the data is 

delivered to the Contracting Officer or keyed to a specific event or milestone, using a code from Table 2. 

Table 2. Data Submission Codes 

Code Definition Code Definition 

ASGEN As generated ASREQ As required 

DFDEL Deferred delivery “N”DAC Days after contract award 

“N”DACM Days after contract modification “N”DARP Days after reporting period 

“N”DARC Days after receipt of comments “N”DTC Days after test completion 

NLT No later than EOC End of contract 

EOM End of month EOQ End of quarter 
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See item #14 Use to indicate requirement is described in item 14. Used in lieu of other codes where such are inadequate to define requirement or used in 

addition to other codes when amplification is included in item 14. 

The “N” is assigned a value indicating the number of days, e.g., 30 DAC 

13. Date of Subsequent Submission. Due date(s) for subsequent data submission(s), if data is to be submitted more than 

once. If submittal is constrained by a specific event or milestone, the constraint will be given using a code from Table 2. 

14. Remarks. Contains all pertinent information not specified elsewhere and any amplification of other items on this format 

(e.g., DID tailoring, approval criteria and authority, inspection and acceptance clarification, distributions statements, specific 

submission instructions, explanation of reproducible copy and delivery requirements, alternative medium for delivery of the 

data item, etc.) 

15. Distribution. Addressees and the number of draft and final copies (regular or reproducible) to be provided to each. FAA 

facility designator and/or office symbols/codes may be used; however, an explanation of these will be provided in the 

Addressee Listing. When reproducible copies (e.g., magnetic diskettes/tape, vellum, negative, etc.) are required, an 

explanation will be provided in item 14. If deferred delivery is required, amplification will be given in item 14. 

16. Total. Total number of draft and final (regular/reproducible) copies required. 

17. Price Group. Not used     

18. Estimated Total Price. Not used. 
 

  
End of Section J 

 


